PRODUCTION CALENDAR FOR EMBROIDERED PILLOWS

#	Task Name	Start	Duration
1	Receive 25% deposit	8/16/2007	1 day
2	Order raw materials	8/17/2007	1 day
3	Receive raw materials	8/20/2007	5 days
4	Stamp patterns	8/27/2007	3 days
5	Cut patterns	8/30/2007	3 days
6	Embroider	9/4/2007	10 days
7	Sew, label and stuff	9/18/2007	7 days
8	Inspect, tag and bag	9/27/2007	2 days
9	Pack boxes	10/1/2007	1 day
10	Prepare export documents	10/2/2007	1 day
11	Notify customer order ready to ship	10/3/2007	1 day
12	Deliver to freight forwarder	10/4/2007	1 day
13	Receive balance 75%	10/5/2007	12 days